



# **LHC@FNAL Update Meeting II with Pier**

**E. Harms  
3 November, 2005**




# LHC@FNAL Update



- **Purpose of Meeting**
- **Participants**
- **Pier's response**
- **Discussion**
- **Next steps**
- **FESS meeting today**



# Purpose



*LARP*

- 1) Update Pier on work to date with FESS
- 2) Present Alternative locations for Center
- 3) Get guidance on next steps
- 4) Budget. It's always about money



# Participants




## In addition to Pier:

- Erik
- Patty
- Alvin
- Elvin



# Pier's Response




*LARP*

## Still positive overall:

- Interested in draft layouts
- Open to either side of 1<sup>st</sup> floor
- Outside of the box locations
- He's thinking about this



# Discussion




**LARP**

- East side vs. West side
  - Add 1-East (Public Affairs?)
  - Useable space
  - Cost of moving people around
- Alternate, out of the box thinking for space – middle of atrium?
- Calendar/milestones
- Phased implementation
  - Begin when?
- Little/no money this FY
- More space needed than just Display area



# Next Steps




**LARP**

- Continue working with FESS on layout
  - Is the West Side viable?
- Set up presentation to SAG (Senior Advisory Group?)
- 4 Divisions, but no ownership, yet
- Space – input to FESS
  - Video conferencing – how many participants?
  - Terminals – how many?
  - Office/personal space/creature comforts – how many people?
  - Secure access
  - Alternate console layout
  - Displays
  - ??



# Next Step – FESS meeting today




**LARP**

- **West Side is possible, but...**
  - Narrower footprint
  - Less visibility
  - Accessibility underneath for HVAC, etc. (mezzanine below, not on east side)
  - Logistics of moving people around (vacating Users office/Travel/Public Affairs)
- **Excited about considering atrium space for displays**
- **Generator/UPS**
- **Computer floor**
  - 24/7 occupancy argues for stand alone HVAC
  - Cooling needs for computers
  - Necessary given open space underneath?
  - Aesthetics/fish bowl effect more pronounced – on a stage?
- **8-12 month design lead time (start now!)**
- **Will start working on crude time/budget estimates**
  - First occupancy 11/06
- **Work up layouts for both sides**
  - Factor 1-East into consideration
  - Maintain functionality of 1-North (redesigned 1-East?)
- **Regular meetings need to start now**
  - **With whom**
  - **How often**





# Summary



**LARP**

- **Pier is involved and interested**
  - Budget
  - Location
  - Out of the box ideas
  - Ownership – start evangelizing
- **FESS**
  - Get serious on design/schedule/cost
  - Buying into redesign of atrium, especially display space
  - Input on real space needs now
  - Start working up crude estimates
- **Committee**
  - Provide true space needs
  - Spokespersons to FESS, Directorate, etc.